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New Terminal B and Roadway Construction Project on Schedule
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Demolition of the former baggage make-up structure behind Terminal 1 (will be renamed Terminal A) has been 
completed and site preparation for the new Consolidated Baggage Handling System (BHS) structure is underway.  
Completion of the baggage screening structure and installation of the Consolidated BHS is projected for November 
2010.  When completed, both Terminal A and Terminal B passengers will be able to utilize the airport’s first ever fully-
automated, behind-the-scenes TSA bag-screening process.

The Central Utility Plan (CUP), which will provide conditioned air to both Terminals A and B, is nearly completed.  The exterior 
roof and walls have been installed and are complete.  Major piping is in place including the cooling towers.  The electrical 
duct bank is nearing completion, as are all of the site utilities.  All equipment has been installed. Masonry work is underway.

Terminal B structural concrete has been placed and the steel framing completed.  Exterior roof and walls are nearly 
complete on the Terminal B gate concourse and glass is being installed in the frames. Installation of the exterior roof 
and wall sheathing is in process at back-side of Terminal B’s ticketing lobby/baggage claim areas.  Metal stud walls 
are being installed in the concourse for the build-out of concessions.  Installation of the mechanical, electrical and 
plumbing continues in all parts of the building. The apron paving around Terminal B is nearing completion. Terminal B 
passed the 50% completion milestone and continues to be on schedule for the planned November 2010 opening.

The two-tier roadway structure is complete.  Metal and concrete railing, light poles, under-bridge lighting, and 
electrical service tie in is progressing. A portion of the upper and lower levels will be opened to vehicle traffic in 
November 2009.  The two-tier roadway will be completed and fully opened in April 2010.

View of former Terminal 1 bag make-up structure demolition site. View of metal stud walls in gate concourse


